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July 24, 2008

Mayor Tom Bates

Berkeley City Council

2180 Milvia Street, 5" Floor
Berkeley, CA 94704

Dear Mayor Bates and Members of the City Council:

As Judge Miller has entered her final judgment in the actions on the Student-Athlete High Performance
Center (“SAHPC”), we are eager to move forward with the construction of this important project. We
want to remind the City Council of numerous changes that the campus has made to both this project, and
the subsequent phases of the Stadium renovation, in response to concerns voiced by the City and by the
community in this litigation:

o Acceleration of the second phase of the Stadium: The campus has developed a construction and
financing plan that would accelerate the renovation and seismic retrofit of California Memorial
Stadium by over 18 months. Under this plan, the construction of the second phase would overlap
with the construction of the SAHPC and would result in the completion of this phase by the 2012
football season. This approach would impose additional costs, because of the need for surge space
for Stadium occupants for an extended period, but we believe that our financing plan — which
solely utilizes private dollars — can accommodate these increased costs. We would be happy to
share with the city our financing strategy and the projected schedule for retrofit of the stadium.

e Replacement of Trees: The University has committed to planting three trees for every one
removed in the areas around Memorial Stadium. The campus has made a further commitment that
at least one out of every three new trees will be a specimen replacement tree.

e Parking: Parking is needed for staff and faculty who work in the southeast campus as well as for
visitors to the Optometry Clinic and other nearby venues, and will be displaced as the SCIP
projects move forward. As you are aware, the city and campus agreed to a specific number of
additional parking spaces in the 2020 LRDP settlement agreement. Nevertheless, we agree that
before the campus develops new parking on the east side of the campus it will conduct a
comprehensive review of alternatives, including exploring possibilities for developing, funding,
and/or sharing parking with the city on the west side of the campus and in the downtown. In any
event, we will not develop additional parking as part of the SCIP projects until completion of
Phase II of Memorial Stadium.

e Design of the Student High-Performance Center: Plans for the Student High-Performance
Center have been modified to (a) move the footprint so that the north end of the building is farther



from the known fault line; (b) lower the front of the building four feet to maintain the maximum
view of the historic facade of the stadium from Piedmont Way; (c) add lawn to the plaza in
addition to trees to produce a more park-like environment. The campus has also affirmed its
commitment to maintain the stone facade of the building in conjunction with its landform design to
integrate it into the surrounding environment.

e Additional capacity events at Memorial Stadium; impacts on Panoramic Hill: The
University, as you know, has removed the inclusion of 7 additional capacity events at Memorial
Stadium from the project description, agreeing to continue the campus’s current policy and
practice. In addition, we have begun discussions with Panoramic Hill representatives regarding the
university’s programs in and around the stadium to seek ways in which to minimize the impacts of
those activities on our neighbors. We have also expressed the university’s willingness to consult
with neighbors as design plans for phases II and III of the stadium project are developed.

o Emergency Access to Panoramic Hill: Emergency access to Panoramic Hill during football
games emerged as a significant concern to its residents and City officials. The Chancellor funded
a study of this issue which could yield effective solutions, including an emergency-vehicle only
access route and a pedestrian evacuation route. We would welcome the opportunity to partner
with the City in looking at possibilities to address the access concerns of these campus neighbors.

Again, we have adopted these positions in response to concerns we heard from our neighbors and from the
City and they continue to hold in the face of the Judge’s decision in the case, contingent on the city’s
agreement not to file an appeal to the current litigation and not to file any future legal challenge to the
Memorial Stadium project. We believe it is time to end the cost and adversarial relationship inherent in
these legal proceedings and redirect our efforts toward working together in the best interests of our shared
community.

Please contact us if you have questions about the project or these modifications.

Sincerely,
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athan Brostrom ,@'
Vice Chancellor—Administration

cc: City Manager Phil Kamlarz
Vice Chancellor Ed Denton



